
 
DARIEN HIGH SCHOOL BUILDING COMMITTEE 
DARIEN, CONNECTICUT 
 

Minutes of March 24, 2005 Meeting 
 
Peter Maglathlin, chairman, convened the meeting of the High School Building 
Committee at 8:00p.m. in Room 206 of the Town Hall. 
 
Members present: 
 Dave Campbell Peter Maglathlin 
 John Bowes Jerry Nielsen 
 Jenny Streeter  
  
       
Guest List: 
 Don Fiftal   
 John Ryan   
  
 
The meeting’s agenda was adopted unanimously. 
 
The minutes of the March 10th meeting were approved unanimously. 
 
Construction Committee Report 
 
John Ryan reported on the current construction status; 

• Current contingency at approximately $400,000. 
• Temporary C/O issued for building C on Friday, March 18th. 
• Overall construction is on schedule. 
• Joint payment agreements are now in place for all flooring sub-contractors and 

suppliers.  The flooring contractor’s progress will be monitored closely and if 
schedule is not being met we will supplement the labor and back-charge the 
contractor. 

• Auditorium construction now going smoothly.  
• Site-work:  John will be meeting with Guerrera Construction next week to review 

schedule and pricing details on potential changes to the plans. 
• Pipe and Power’s manpower will be supplemented on an as-needed basis until 

March 30th. 
• John will push to have the science building completed by April 30th. 
•  

Design Development Committee 
 
Jenny Streeter reported the EPC has approved the revised drainage plan for the baseball 
field.  Additional plantings will be needed and a plan needs to be submitted to the EPC. 
The technology budget is still in the process of being completed. 
 
Finance Committee 
 



John Bowes reported payment requests are up to date.  John is working Pipe and Power’s 
bonding company on payments due. 
Tighe & Bond has not been getting paid by Herbert Newman and Partners as per our 
previous agreement.  John will speak to them. 
 
 
Chairman’s Report 
Peter Maglathlin said he met with C.H. Nickerson along with John Ryan and Dave 
Campbell to review the Claim for Change Orders.  Although some progress was made, 
further discussions will be needed. 
 
The meeting was adjourned at 8:55p.m. 
 
Respectfully submitted, 
 
 
Gerald A. Nielsen, Jr. 
 
Approved: April 14, 2005     


